O d Om 152 East Main Strect ® Forest City, NC 28043

Engineering Phone (828) 247-4495 @ Fax (828) 247-4498

PLLC

ENGINEER’S CONSTRUCTION OBSERVATION REPORT

Project: Queen’s Gap Project Number: 2013-002

Contractor: Site Development Corporation Contact at Site: J. Worley

Date: 05/09/2016 Time of Arrival Weather Conditions: Workable soils.
Notice to Proceed: Substantial Completion Date:
Previous Rain Days: Previous Substantial Completion Date:
Rain Days Since Last Report: Total Rain Days: Current Substantial Completion Date:

Observations & Notes:
Site inspection for Project 3 and 5 areas.

Project 5 — Work is progressing in Project 5 area with Catch Basin re-work for top installation and inlet
protection being completed on previously installed concrete boxes. Construction survey has been
completed for the new road alignment in the switchback located near the upper portion of Project 5 area.
Portions of the sediment fence previously installed will need to be re-located downslope. The work to re-
locate the electrical line in the Project 5 roadway has been completed by the REMC.

Project 3 - Continue maintenance on ditchlines previously constructed that lack vegetative groundcover.
Vegetation needs to be established in all ditchlines project wide.

Waterline installation has resumed with T&K Utility on-site. Stone base course is being stripped by
windrowing and the road shoulder and ditchline vegetation is being preserved during the waterline
installation.

The last rain event was on 05-07-16 with 0.20” recorded.
NPDES self-monitoring report is attached.

Project 2 notes:

The road paving of Project 2 is scheduled to begin by Caldwell Construction Services. Caldwell
Construction was not present today. During the previous week approximately 500 ton CABC stone was
placed on the Project Three roadways to setup for asphalt paving.

Reported by: Wayne Watkins, CPESC



May 9, 2016 PHOTOS TAKEN WHILE AT THE SITE:

New Catch Basin top installation with inlet protection provided by Site Development Corporation.



